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Narratives
Disaster Damage:
Hurricanes Irma and Maria had a devastating impact on the United States Virgin Islands (hereafter referred to as the U.S. Virgin Islands or the
Territory). The two back-to-back Category 5 storms in September 2017 caused significant destruction to housing, infrastructure, and the
economy; the total damage is estimated at $10.76 billion. The entire population—over 100,000 residents—was impacted by the devastation
brought on by the storms, with winds of over 185 miles per hour and up to 20 inches of rain in some areas. Irma crossed the islands as a
windstorm tearing the roofs off buildings in her path; Maria came behind and caused water damage to all of the unprotected structures in the
St. Thomas and St. John district, while inflicting severe damage on St. Croix. The devastation brought by the 2017 storms was staggering.
Five Virgin Islanders lost their lives to the storms. Thousands of residents were displaced and over 85% of households reported damage to
their homes, with many structures rendered uninhabitable. Most residents had no potable water or electricity for weeks. At its peak, 95% of the
Territory was without power and 90% of customers lost internet access due to damage to telecommunications infrastructure.  The main
airports on St. Croix and St. Thomas were closed for two weeks due to extensive damage to facilities, and all seaports were shut down for
three weeks due to the sinking of over 400 vessels in and around the islands during the hurricanes. Roadways experienced washouts, debris,
mudslides, and downed power lines. In total, the storm created more than 825,316 cubic yards of debris—more than local landfills could
handle. Many government offices were rendered unusable, impacting the delivery of vital government services for several weeks. All primary
healthcare facilities were left in need of reconstruction, while hundreds of patients had to be evacuated off-island to receive critical medical
attention. Almost all public schools were damaged and according to the U.S. Virgin Islands Department of Education, 17 schools—half of all
public schools in the Territory—suffered more than 50% damage to their facilities. Today, several months after Irma and Maria, their effects
continue to disrupt the lives of Virgin Islanders. None of the dialysis patients evacuated from the Territory have been able to return for lack of
adequate medical care infrastructure and 9,000 public school students (nearly 60% of all K-12 students enrolled) attend school on a reduced
schedule due to limited classroom space. In addition, the economy as a whole has been slow to recover. This is most evident in the tourism
sector, the single most important stream of revenue for the Territory, with most of the large hotels significantly damaged and still closed for
repairs. Based on the FEMA IA data as of March 30, 2018, the Territory estimates that approximately 22,527 households sustained some
damage to their primary residences from one or both hurricanes, representing 52% of all housing stock on the islands. Of the 22,527
households that were impacted, 5,175 suffered Major or Severe damage; of these, approximately 2,362 are the owners’ primary residences
and 2,813 are renter-occupied homes. Current data also indicate an additional 11,827 owner-occ

Disaster Damage:
upied residences and 5,525 rental units sustained minor damage.

Recovery Needs:
Housing
The total impact on housing, including rental and public housing, is estimated at $2.29 billion with 86% of households that suffered “major” or
“severe” damage occupied by LMI households. To date, $1.25 billion has been disbursed from federal and other sources of funds. CDBG-DR
is to be used as the funding of last resort to address the remaining unmet needs of $1.04 billion.

The Territory has created programs in this Action Plan to affirmatively further fair housing. When gathering public input,

Active
QPR Contact:Grant Status:
Dayna Clendinen

Grant Award Amount:
$1,075,489,884.00
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$0.00

$198,901,168.90

$64,680,121.70

$64,680,121.70

Total Obligated

$0.00

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$1,052,839,884.00

$0.00 $0.00

     Program Funds Drawdown

To Date

$198,901,168.90

$665,720,350.95

$1,052,839,884.00

Overall

Program Income Received

$0.00

$5,000,000.00

planning, and implementing housing related activities, VIHFA and its subrecipients will include participation by neighborhood organizations,
community development organizations, social service organizations, community housing development organizations, as applicable, as well as
members of each distinct affected community or neighborhood which might fall into the assistance category of low- and moderate-income
communities. Addressing the housing needs of impacted residents is a priority to ensure housing stock is increased and housing quality is
improved.

Infrastructure
Both storms also had a widespread and lasting impact on the Territory’s infrastructure. Total needs for infrastructure are quantified at $6.93
billion, which includes estimated costs of emergency recovery measures; permanent repair and reconstruction work; and resilience and
mitigation efforts. The Territory has identified multiple disaster-related infrastructure priorities that must be addressed, and which directly
support housing needs. Residents not only suffered from direct damage to their homes from the hurricanes, but also endured the loss of
critical services such as power and water due to damaged public infrastructure. The impact on many of these systems affect the speed in
which heavy equipment can get up roads to rebuild homes and restore essential services like power. FEMA Public Assistance (PA) and other
federal disaster relief funds will help to address many of these needs. To date, $1.05 billion has been obligated for infrastructure recovery,
leaving unmet infrastructure needs of $5.87 billion . As mentioned above, some federal disaster recovery funds, including FEMA PA, require a
“local match” contribution, which is currently anticipated to reach over $500 million. The current known match requirement is $81 million. From
the first tranche, the Territory plans to leverage $50.6

Recovery Needs:
million to cover the local match for a variety of programs, including public housing. 

Economic Development
Hurricanes Irma and Maria not only damaged thousands of housing units and large portions of the U.S. Virgin Islands’ infrastructure network;
the two storms also brought the economy to a halt and caused major fiscal, business, and wage losses. These losses further set back the
ability of small business owners and workers to rebuild businesses and homes. One of the most severe economic effects of the storms has
been the loss of government revenue, driven primarily by sharp declines in gross receipts and property tax receipts. The cumulative loss of
public revenue is expected to reach $576 million by 2020. Businesses in the U.S. Virgin Islands also suffered significant losses as a result of
the 2017 storms that go well beyond damages to commercial property or lost inventories. The interruption of business and the challenges of
recovery have led to large losses in revenue for small businesses as well as lost wages, especially for low- and moderate-income workers.
This is particularly true for tourism, which is estimated to make up to 30% of the economy with indirect impacts on 80% of the economy. The
storms brought tourism to a sudden halt, with all airports and seaports closing for several weeks due to the storms. Even when the ports
reopened, tourism remained low because of a lack of accommodations (a result of disaster-caused damage to hotels) and the perception that
the islands were completely decimated. Including lost government tax revenue, the total impact of the storms on the Territory’s economy is
estimated at $1.54 billion.

$64,680,121.70 $198,901,168.90Total Funds Drawdown

$242,684,000.00B-17-DM-78-0001 $0.00

$756,567,000.00B-18-DP-78-0001 $0.00

$53,588,884.00B-19-DP-78-0001 $0.00

$122,680,594.47B-17-DM-78-0001 $17,177,826.71

$0.00B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$0.00B-19-DP-78-0001 $0.00

$0.00B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$0.00B-19-DP-78-0001 $0.00

$108,477,607.33B-17-DM-78-0001 $17,177,826.71

$90,423,561.57B-18-DP-78-0001 $47,502,294.99

$0.00B-19-DP-78-0001 $0.00

$108,477,607.33B-17-DM-78-0001 $17,177,826.71

$90,423,561.57B-18-DP-78-0001 $47,502,294.99

$0.00B-19-DP-78-0001 $0.00

$221,707,401.00B-17-DM-78-0001 $0.00

$444,012,949.95B-18-DP-78-0001 $5,000,000.00

$0.00B-19-DP-78-0001 $0.00

$242,684,000.00B-17-DM-78-0001 $0.00

$756,567,000.00B-18-DP-78-0001 $0.00

$53,588,884.00B-19-DP-78-0001 $0.00

$0.00
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Overall Progress Narrative:

Progress Toward Required Numeric Targets

ActualRequirement Target
Overall Benefit Percentage 70.00% N/A77.94%

Minimum Non Federal Match $.00 $.00$.00

Overall Benefit Amount $705,050,773.00 $.00$764,637,890.00

Limit on Public Services $.00 $.00$18,500,000.00

Limit on Admin/Planning $.00 $65,686.43$71,774,494.00

Limit on Admin $.00 $62,730.53$53,774,494.00

Most Impacted and Distressed $.00 $198,901,168.90$1,052,839,884.00

Projected

HUD Identified Most Impacted and Distressed $64,680,121.70 $198,901,168.90

$ 0.00$ 0.00Other Funds

$ 0.00Match Funds $ 0.00

$ 0.00Non-Match Funds $ 0.00

$76,220,574.43B-18-DP-78-0001 $47,502,294.99

$0.00B-19-DP-78-0001 $0.00

$122,680,594.47B-17-DM-78-0001 $17,177,826.71

$76,220,574.43B-18-DP-78-0001 $47,502,294.99

$0.00B-19-DP-78-0001 $0.00

Funds Expended

Overall This Period To Date

$ 3,330,787.58JDC Magens Junction Associates 2, LLC $ 4,303.88

$ 43,515,736.81Virgin Islands Water and Power Authority (WAPA) $ 13,277,150.91

$ 90,314,354.95N/A $ 45,071,473.19

$ 46,465,586.30V.I. Housing Finance Authority (VIHFA) $ 4,775,937.64

$ 46,773.79VI Department of Public Works (DPW) $ 12,121.28

$ 1,809,481.17VI Department of Tourism $ 1,460,857.01

$ 258,441.51VI Economic Development Authority $ 12,456.30

$ 2,879,229.64Virgin Islands Department of Labor (VIDOL) $ 8,792.25

$ 10,196,625.28Virgin Islands Housing Authority (VIHA) $ 31,537.10

$ 84,151.87Virgin Islands Port Authority (VIPA) $ 25,492.14

Several significant steps forward occurred this quarter, in addition to those reported for the individual projects.  

 
Substantial Amendment:
 
CDRO/Interim Executive Director has approved the VIHFAÃ¢Â¿Â¿s 3rd amendment to the Action Plan, the draft is completed
and will be transmitted to HUD for review and concurrence. 

 
EnVIsion Program: 
 
PSC has mobilized and commenced joint inspections with DR Construction Managers including the
completion of a desk review of EV 200 projects.  Inspections and scope review approvals are ongoing. 
VIHFA anticipates the commencement of construction with the approval of change orders.   
RFP for the selection of a contractor to perform Construction Management (Staff Augmentation) services was canceled by
the VIHFA Board of Directors, a subsequent RFP will be issued the week of April 25, 2022.  A memorandum of understanding
(MOU) with the Office of Disaster Recovery (ODR) to provide construction management services for the program was
executed; the MOU permitted the use of one of the contractors, Jaredian Design Group (JDG), procured by the Public Finance
Agency until such time as a contractor is selected for Construction Management (Staff Augmentation). 
 JGD was assigned thirty-two (32) projects to provide architectural services for the EnVIsion 200 (EV 200) General
Construction contract executed with Persons Services Corp (PSC). 
 
The DR Construction team commenced utilization of the SharePoint site, to track the applicantÃ¢Â¿Â¿s progress, end to end.
 VIHFA has begun the process of identifying a system of record for the Housing programs with its assessment and review of
software programs.  
 
Training and mentoring continue for the DR Construction Managers (CM) team; recruitment is ongoing for a team lead,
Senior Construction Program Manager. 
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Project Summary
Project #, Project Title This Report To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

9999, Restricted Balance $0.00 $0.00 $0.00

$0.00B-17-DM-78-0001 $0.00$0.00

$0.00B-18-DP-78-0001 $779,217,000.00$0.00

$0.00B-19-DP-78-0001 $53,588,884.00$0.00

Administration, Administration $2,487,852.71 $53,774,494.00 $22,709,153.22

$12,171,444.08B-17-DM-78-0001 $12,134,200.00$0.00

$10,537,709.14B-18-DP-78-0001 $38,960,850.00$2,487,852.71

$0.00B-19-DP-78-0001 $0.00$0.00

Economic Revitalization, Economic Revitalization $1,495,141.40 $67,109,022.00 $4,772,862.68

$4,772,862.68B-17-DM-78-0001 $34,500,000.00$1,495,141.40

$0.00B-18-DP-78-0001 $32,609,022.00$0.00

$0.00B-19-DP-78-0001 $0.00$0.00

Housing, Housing $3,109,917.28 $326,703,038.00 $33,968,698.70

$32,047,591.76B-17-DM-78-0001 $46,420,933.00$2,111,147.47

$1,921,106.94B-18-DP-78-0001 $280,282,105.00$998,769.81

Infrastructure, Infrastructure $57,361,975.57 $572,403,330.00 $132,878,095.74

$54,913,350.25B-17-DM-78-0001 $139,128,867.00$13,346,303.10

$77,964,745.49B-18-DP-78-0001 $382,365,023.00$44,015,672.47

$0.00B-19-DP-78-0001 $17,818,304.00$0.00

Planning, Planning $225,234.74 $18,000,000.00 $4,572,358.56

$4,572,358.56B-17-DM-78-0001 $10,000,000.00$225,234.74

$0.00B-18-DP-78-0001 $8,000,000.00$0.00

Public Services & Public Facilities, Public Services & Public $0.00 $37,500,000.00 $0.00

$0.00B-17-DM-78-0001 $500,000.00$0.00

$0.00B-18-DP-78-0001 $37,000,000.00$0.00

Activities

Administration / AdministrationProject # /

 
Public and Affordable Program and New Construction for Homeownership Opportunity & First Time Homebuyer Assistance
Program (New Construction):
 
Donoe Redevelopment change order was approved, and the Walter IM Hodge application was submittal for approval during
the reporting period.  The NHIC policy and process map were finalized, Program members held meeting with potential
stakeholders (banking institutions) to finalize Option 2, applicants who own land, funding is provided to build their first home
on owned land.
With the approval of the DR Action Plan NOFA will be issued for both programs to allow for notification and participation by
the Public.

 
Public Service/Public Facilities:
The Sister Emma Cottage project application was approved, a notice to proceed was issued and a project agreement is
pending transmittal to the applicant.  With the approval of the DR Action Plan amendment, VIHFA will issue a public service
NOFA for $8,000,000.  
In addition, the Public Facilities/Public Services staff is meeting with several other nonprofits to identify additional projects
that can be completed within the grant period.

Infrastructure Projects:
The program continues to work, with territorial agencies, on projects that are under development.  Monthly work sessions
including technical assistance continued. 
Approval of two (2) projects are pending: (a) Lieutenant GovernorÃ¢Â¿Â¿s Office, Street Mapping Initiative is pending final
review and approval by SHPO, and (b) VI Waste Management Authority (VIWMA), Convenience Centers and Transfer Station
are pending decisions on the rezoning application for selected sites Legislative approval is required prior to environmental
review.  
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Projected Start Date:

Benefit Type:

Overall

$77,921,700.00

N/A V.I. Housing Finance Authority (VIHFA)

Total Projected Budget from All Sources $77,921,700.00

$0.00

$0.00

$38,960,850.00

$10,537,709.14

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

$2,487,852.71

$0.00

$0.00

Jan 1 thru Mar 31, 2022

Activity Type:

$0.00

09/25/2025

$0.00

To Date

03/31/2021

N/A

$10,537,709.14

Most Impacted and Distressed Expended

Responsible Organization:

$2,487,852.71

Administration Under Way

Activity Description:

Program administration entails activities related to the overall administration and execution of CDBG-DR. Eligible
program administration costs include, but are not limited to costs associated with staffing and general management
oversight and coordination.

Location Description:

VI Housing Finance Authority CDBG-DR Program 3438 Kronprindsens Gade GERS Complex 1st Floor St.
Thomas, VI 00802

Project Number:
Administration

Project Title:
Administration

$10,537,709.14$2,487,852.71V.I. Housing Finance Authority (VIHFA)

$2,487,852.71     Program Funds Drawdown $10,537,709.14

$10,537,709.14$2,487,852.71Total Funds Expended

$38,960,850.00B-17-DM-78-0001 $0.00

$38,960,850.00B-18-DP-78-0001 $0.00

$38,960,850.00B-17-DM-78-0001 $0.00

$38,960,850.00B-18-DP-78-0001 $0.00

$0.00B-17-DM-78-0001 $0.00

$38,960,850.00B-18-DP-78-0001 $0.00

$0.00B-17-DM-78-0001 $0.00

$10,537,709.14B-18-DP-78-0001 $2,487,852.71

$0.00B-17-DM-78-0001 $0.00

$10,537,709.14B-18-DP-78-0001 $2,487,852.71

$0.00B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$0.00B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$3,978,607.65B-17-DM-78-0001 $0.00

$6,559,101.49B-18-DP-78-0001 $2,487,852.71

$0.00

Grantee Activity Number: DR2-Admin-VIHFA
Activity Title: Admin-VIHFA

5

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



The CDBG-DR program continues to build capacity with three (3) new hires this quarter.

Compliance and Monitoring 
During this quarter, the Compliance and Monitoring Unit conducted two (2) monitoring reviews on the Department of Tourism,
and the Virgin Islands Water and Power Authority.  Areas of review included Overall Management, Procurement, and
Financials.  Two desktop monitoring reviews were conducted on the VIHFA internal procurement process.  The desktop
reviews focused on the procurement process for RFP 004-2022 Construction Management Services and RFP 007-2021
EnVision HRRP – General Construction Services.  All monitoring reports are in the process of review and will be finalized in the
next quarter.  On January 19, 2022, the Compliance Unit hosted and presented a Section 3 training to the VIHFA staff and the
Subrecipients.  A Section 3 training for contractors is scheduled for next quarter.  Site visits were conducted for several projects
including properties of the Rental Rehabilitation and Reconstruction Program and the STX project site of the Department of
Labor to observe the project's progress.  The Donoe Redevelopment project site was visited to observe the handling of
contaminated areas in conjunction with environmental staff.  The Compliance Unit continues to review Subrecipient applications
and monthly reports, provide TA, and conduct monitoring reviews.

Legal
The following provides a summary of activities for this quarter:
1. Amendment to VITEMA’s Sub-Recipient Agreement executed
2. Six (6) construction contracts for CF Breeze Recovery, LLC executed
3. Jackson Cleaning Services Agreement for 2B King Street, Frederiksted, St. Croix executed
4. Lease for 2B King Street renewed
5. Amendment No. 3 to Project Agreement No. H-PAHD-VIHA-DONOE REDEVELOPMENT LMI
between the Virgin Islands Housing Finance Authority and the Virgin Islands Housing Finance
Authority executed

Finance
The Finance Unit continues to review and approve invoices submitted by vendors, subrecipients, and contractors.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:

Economic Revitalization / Economic RevitalizationProject # /
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Projected Start Date:

Benefit Type:

Overall

$69,000,000.00

Urgent Need Virgin Islands Port Authority (VIPA)

Total Projected Budget from All Sources $69,000,000.00

$0.00

$0.00

$23,000,000.00

$84,151.87

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

$25,492.14

$0.00

$0.00

Jan 1 thru Mar 31, 2022

Activity Type:

$0.00

01/25/2022

$0.00

To Date

01/05/2021

Area ( Survey )

$84,151.87

Most Impacted and Distressed Expended

Responsible Organization:

$25,492.14

Econ. development or recovery activity that creates/retains Under Way

Activity Description:

Project Number:
Economic Revitalization

Project Title:
Economic Revitalization

$84,151.87$25,492.14Virgin Islands Port Authority (VIPA)

$25,492.14     Program Funds Drawdown $84,151.87

$84,151.87$25,492.14Total Funds Expended

$23,000,000.00B-17-DM-78-0001 $0.00

$23,000,000.00B-18-DP-78-0001 $0.00

$23,000,000.00B-19-DP-78-0001 $0.00

$23,000,000.00B-17-DM-78-0001 $0.00

$23,000,000.00B-18-DP-78-0001 $0.00

$23,000,000.00B-19-DP-78-0001 $0.00

$23,000,000.00B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$0.00B-19-DP-78-0001 $0.00

$84,151.87B-17-DM-78-0001 $25,492.14

$0.00B-18-DP-78-0001 $0.00

$0.00B-19-DP-78-0001 $0.00

$84,151.87B-17-DM-78-0001 $25,492.14

$0.00B-18-DP-78-0001 $0.00

$0.00B-19-DP-78-0001 $0.00

$0.00B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$0.00B-19-DP-78-0001 $0.00

$0.00B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$0.00B-19-DP-78-0001 $0.00

$84,151.87B-17-DM-78-0001 $25,492.14

$0.00B-18-DP-78-0001 $0.00

$0.00B-19-DP-78-0001 $0.00

$0.00

Grantee Activity Number: DR1-630-HarbDredge-2
Activity Title: DR1-ER-PAE-VIPA-CharlotteAmalieHarborDredgin-UN
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This project will dredge approximately 255,118 cubic yards of material from the Charlotte Amalie Harbor, the
entrance channel and WICO berth.  The dredging will provide additional keel to sea floor clearance in the channel,
turning basin and alongside the berthing dock. As a result of the added dredging, the channel will have more
clearance from keel to sea floor, which will reduce the amount of sediment drawn into sea to the sea cooling intake
valves on existing and new generation ships. This dredging will allow new generation cruise vessels to safely
navigate into the harbor and berth at WICO dock.   Accommodating the larger cruise vessels will ensure that the
USVI retain port calls in 2021, with a directly associated benefit to businesses which rely substantially on cruise
passenger traffic.  The dredging will help in retaining jobs that would be directly impacted should Carnival
Corporation, Royal Caribbean and others choose to bypass the WICO port when their larger ships are introduced
to the market. Current berthing agreements with these largest cruise operators specifically mention the need for
additional keel to sea floor clearance and on-going with senior management of the cruise lines critically
emphasizes the timely need to dredge the WICO port.
The Bureau of Economic Research (BER) estimates that USVI's Tourism based economy is directly responsible
for over 6,000 jobs for which Cruise ship traffic is estimated to benefit over 4,000 workers in the USVI.  More
specifically, BER tracks Select Tourism Related Employeement markers and publishes their findings in its Annual
Tourism Indicators report.  The 2-16 report identied that Scenic Transportation was directly responsible for 103
jobs, Food and Beverage Services was responsible for 2,996 jobs and Gifts Shops, Jewelry/ Watches and other
retail was reasponsible for further 1,135.
These specific sectors would see a significant impact in an acute reduction in cruise ship passengers and many
are likely to see a sharp reduction in economic opportunity that may render their business irreparably harmed. 
Such an impact would lead to a significant loss in business and employemnet opportunites in the USVI. The
downstream impact of tax revenue loss would further imapct the overall economic and community benefit provided
to residents of the USVI.

Location Description:

Charlotte Amalie Harbor (WICO Dock St. Thomas – St. John District)

The dredging of Charlotte Amalie Harbor and the Crown Bay\East Gregoire Channel has not begun.   The substantial
amendment transfers dredging projects from Economic Revitalization Program to the CDBG-DR Infrastructure Program.  The
amendment is scheduled to be received by the U.S. Department of Housing and Urban Development (HUD) for approval.  
VIHFA continues to communicate with HUD on the eligibility of this project and awaiting formal correspondence.  Virgin Islands
Port Authority (subrecipient) continues to provide monthly reporting requirements to the Economic Revitalization Program.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Projected Start Date:

Benefit Type:

Overall

$17,250,000.00

Urgent Need VI Department of Tourism

Total Projected Budget from All Sources $17,250,000.00

$0.00

$0.00

$5,750,000.00

$1,809,481.17

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

$1,460,857.01

$0.00

$0.00

Jan 1 thru Mar 31, 2022

Activity Type:

$0.00

05/19/2022

$0.00

To Date

05/20/2019

Area ( Survey )

$1,809,481.17

Most Impacted and Distressed Expended

Responsible Organization:

$1,460,857.01

Tourism (Waiver Only) Under Way

Activity Description:

Project Number:
Economic Revitalization

Project Title:
Economic Revitalization

$1,809,481.17$1,460,857.01VI Department of Tourism

$1,460,857.01     Program Funds Drawdown $1,809,481.17

$1,809,481.17$1,460,857.01Total Funds Expended

$5,750,000.00B-17-DM-78-0001 $0.00

$5,750,000.00B-18-DP-78-0001 $0.00

$5,750,000.00B-19-DP-78-0001 $0.00

$5,750,000.00B-17-DM-78-0001 $0.00

$5,750,000.00B-18-DP-78-0001 $0.00

$5,750,000.00B-19-DP-78-0001 $0.00

$5,750,000.00B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$0.00B-19-DP-78-0001 $0.00

$1,809,481.17B-17-DM-78-0001 $1,460,857.01

$0.00B-18-DP-78-0001 $0.00

$0.00B-19-DP-78-0001 $0.00

$1,809,481.17B-17-DM-78-0001 $1,460,857.01

$0.00B-18-DP-78-0001 $0.00

$0.00B-19-DP-78-0001 $0.00

$0.00B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$0.00B-19-DP-78-0001 $0.00

$0.00B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$0.00B-19-DP-78-0001 $0.00

$1,809,481.17B-17-DM-78-0001 $1,460,857.01

$0.00B-18-DP-78-0001 $0.00

$0.00B-19-DP-78-0001 $0.00

$0.00

Grantee Activity Number: DR1-632-MktgCampgn-2
Activity Title: DR1-ER-TISP-DOT-MarketingCampaign-UN
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Tourism Marketing Support Campaign will focus on offsetting the negative perceptions of storm­-related damages
to the U.S. Virgin Islands and reinforcing the Territory's market position as a top sports and adventure, ecotourism,
cultural and romance destination in the U.S.  The U.S. Virgin Islands Department of Tourism will administer a multi-
pronged strategy to provide a robust marketing campaign to showcase the U.S. Virgin Islands vast tourist assets
as they come back online.  To ensure maximal efficacy and impact, the marketing initiatives will target specific
travel and tourism niches in which the U.S. Virgin Islands are known to be competitive, especially among U.S.
mainland residents. The niches identified by the Department of Tourism include sports and adventure, MICE
(meetings, incentives, conferences and exhibitions) romance market (destination weddings, honeymoons, and vow
renewals) and yachting. The marketing campaign and product development technical assistance will be designed
under the direction of the Department of Tourism.  Components of the Tourism Marketing Program Initiatives will
include: Branding, Marketing, Public Relations, Film, Purpose Travel, and Visitor Experience.  The Department of
Tourism will procure the services of a marketing firm to assist in development of the campaign.

Location Description:

Territory-wide (St. Thomas-St. John and St. Croix districts)

The Department of Tourism (DOT) successfully concluded the 1st phase of the "Welcome Back" recovery campaign in January
2022.  The Virgin Islands Housing Finance Authority (VIHFA)  has submitted a request to the U.S. Department of Housing and
Urban Renewal (HUD) for a one-year waiver extension for the continued disaster-related tourism marketing of the Territory.
 The recent waiver will expire on May 19, 2022. The extension waiver will assist the Territory in continuing its marketing
recovery efforts. Please Note: There is an estimated two-month USVI Government interval in the collection of Tourism data.
 Note: This quarter's numbers reflect January and February 2022. March 2022 data has not been released.

See Document Tab for performance measures.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0Number of new visitors -431123

63110222/0# of Distributed Materials 63110222

1044/0# of Posted Advertisements for 1044

0/0Total Visitor Spending -433802593

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Projected Start Date:

Benefit Type:

Overall

$17,250,000.00

Low/Mod Virgin Islands Department of Labor (VIDOL)

Total Projected Budget from All Sources $17,250,000.00

$0.00

$0.00

$5,750,000.00

$2,879,229.64

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

$8,792.25

$0.00

$0.00

Jan 1 thru Mar 31, 2022

Activity Type:

$0.00

03/30/2023

$0.00

To Date

10/05/2020

Direct ( Person )

$2,879,229.64

Most Impacted and Distressed Expended

Responsible Organization:

$8,792.25

Public services Under Way

Activity Description:

Project Number:
Economic Revitalization

Project Title:
Economic Revitalization

$2,879,229.64$8,792.25Virgin Islands Department of Labor (VIDOL)

$8,792.25     Program Funds Drawdown $2,879,229.64

$2,879,229.64$8,792.25Total Funds Expended

$5,750,000.00B-17-DM-78-0001 $0.00

$5,750,000.00B-18-DP-78-0001 $0.00

$5,750,000.00B-19-DP-78-0001 $0.00

$5,750,000.00B-17-DM-78-0001 $0.00

$5,750,000.00B-18-DP-78-0001 $0.00

$5,750,000.00B-19-DP-78-0001 $0.00

$5,750,000.00B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$0.00B-19-DP-78-0001 $0.00

$2,879,229.64B-17-DM-78-0001 $8,792.25

$0.00B-18-DP-78-0001 $0.00

$0.00B-19-DP-78-0001 $0.00

$2,879,229.64B-17-DM-78-0001 $8,792.25

$0.00B-18-DP-78-0001 $0.00

$0.00B-19-DP-78-0001 $0.00

$0.00B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$0.00B-19-DP-78-0001 $0.00

$0.00B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$0.00B-19-DP-78-0001 $0.00

$2,879,229.64B-17-DM-78-0001 $8,792.25

$0.00B-18-DP-78-0001 $0.00

$0.00B-19-DP-78-0001 $0.00

$0.00

Grantee Activity Number: DR1-634-SK42DayOTJ-1
Activity Title: DR1-ER-WD-VIDOL-Skills4TodayOnTheJobTrainProg-LMI
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The project aims to train six hundred and twenty-five (625) individuals over a twenty-four month period; a portion of
which includes employment for those participating in work-based learning.  
Stages I and II, comprised of 400 individuals, will focus on the construction industry, because demand continues to
be high and is expected to remain that way for the next three years.  Many individuals working in this sector have
little to no formal training and operate as helpers to skilled craftsmen. This training offers general knowledge to
perform more proficiently on the work site in an entry level position, rather than as a helper, and for those who
excel, an opportunity to build a career path in the construction trades industry.
Stage III, comprised of 225 individuals, opens opportunities to additional employment sectors also projected to
continue growing over the next three years. In this stage, participants will be immersed in their selected field
through real world experience as they work and learn simultaneously. Additionally, this stage will offer committed
participants the opportunity to begin an apprenticeship. Stage III may run concurrently with Stage I to ensure all
sectors are available at the same time.
Stage IV will include both pre and post training activities, as a requirement for all participants.  In an effort to gain
and retain employment, all participants must have access to the tools needed to be successful in the workplace.
The Virgin Islands Department of Labor will procure the services of a project management firm to successfully
execute work-based learning strategies.

Location Description:

Territory-wide (St. Thomas-St. John and St. Croix districts)

The Skills for Today\On-the-Job Training has begun various training initiatives.   MEDCERTS is an Eligible Training Provider
(ETP) offering web-based courses in Healthcare and Information Technology.  Presently, 26 participants are registered to train
in the following careers; medical assistant, medical billing, dental assistant, IT Helpdesk Administrator, and IT Support
Specialist.  The St. Croix based MBREO Institute has 21 enrollees within the district.  The participants are enrolled in the home
assistant (caretaker) curriculum.  Seven (7) individuals have enrolled in Certified Nursing Assistants (CNA) courses and five (5)
participants have completed training and are currently employed.  On March 7, 2022, a National Center of Construction
Education and Research (NCCER) cohort started with 17 enrollees on the island of St. Croix.  In the St. Thomas-St. John
district 15 participants have begun NCCER training on March 21, 2022.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

6 63/0 11/0 81/640# of Persons 48 59 91.36

NoneActivity Supporting Documents:

Housing / HousingProject # /

12

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Projected Start Date:

Benefit Type:

Overall

$69,800,000.00

Low/Mod Virgin Islands Housing Authority (VIHA)

Total Projected Budget from All Sources $69,800,000.00

$5,000,000.00

$0.00

$34,900,000.00

$10,196,625.28

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

$31,537.10

$0.00

$0.00

Jan 1 thru Mar 31, 2022

Activity Type:

$0.00

04/22/2023

$5,000,000.00

To Date

09/08/2020

Direct ( HouseHold )

$10,196,625.28

Most Impacted and Distressed Expended

Responsible Organization:

$31,537.10

Construction of new housing Under Way

Activity Description:

The Donoe Redevelopment Project , which will be located at the Estate Donoe site, consists of the new
construction of 84 walk-up apartments. These will include 44 one-bedroom units sized at 681 square feet, 24 two-
bedroom units sized at 1013 square feet, and 16 three-bedroom units sized at 1187 square feet. There will also be
an onsite community building. The proposed community will be comprised of 14 buildings, with 6 apartments per
building varying from three to five stories. A remediation plan for asbestos and lead contamination for buildings
demolished between 2002-2003 will be implemented during the construction phase of the project. The proposed
construction is primarily funded by CDBG-DR, and LIHTC Programs. CDBG-DR funding will be financing
architectural design administrative (DEP), VIHA staff salaries, Civil Engineering, geotechnical surveys, hydrology
surveys, environmental and zoning permits, market study, consulting fees, tax credit allocation fees,

Project Number:
Housing

Project Title:
Housing

$10,196,625.28$31,537.10Virgin Islands Housing Authority (VIHA)

$31,537.10     Program Funds Drawdown $10,196,625.28

$10,196,625.28$31,537.10Total Funds Expended

$34,900,000.00B-17-DM-78-0001 $0.00

$34,900,000.00B-18-DP-78-0001 $5,000,000.00

$34,900,000.00B-17-DM-78-0001 $0.00

$34,900,000.00B-18-DP-78-0001 $5,000,000.00

$10,900,000.00B-17-DM-78-0001 $0.00

$24,000,000.00B-18-DP-78-0001 $5,000,000.00

$9,274,288.15B-17-DM-78-0001 $31,537.10

$922,337.13B-18-DP-78-0001 $0.00

$9,274,288.15B-17-DM-78-0001 $31,537.10

$922,337.13B-18-DP-78-0001 $0.00

$0.00B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$0.00B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$9,274,288.15B-17-DM-78-0001 $31,537.10

$922,337.13B-18-DP-78-0001 $0.00

$0.00

Grantee Activity Number: DR1-616-DonoeRedev-1
Activity Title: DR1-H-PAHD-VIHA-DonoeRedevelopment-LMI
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tax credit application fees, lender fees, insurance fees, general development costs and construction costs; FEMA
will account for construction costs and Low Income Housing Tax Credit funds will cover  developer fees and
construction. Sixty (60) of the eighty-four replacement housing units will be set aside for households earning up to
30% AMI and the remaining twenty-four (24) units of the project will be affordable to households earning up to 60%
of Area Median Income thereby serving 100% low-or very low-income individuals and families. Budget includes
activity delivery for the grantee.
The total project cost is $57,287,374.00 from which $19 million is from CDBG-DR, $26+ million from LIHTC and $2
million from Energy Tax Credit, Seller's Note and Deferred Developer Fee.   
 
 

Location Description:

The 18.3-acre site is vacant land owned by the Virgin Islands Housing Authority located at 3B Estate Donoe on St.
Thomas US Virgin Islands . It was densely populated with 300 units (demolished) almost 20 years ago; now to be
redeveloped with 84 units on 10.64 acres ( Lease Area “A” on Consolidated Parcel No. 3B-1 & 3B Rem.) The
remaining acreage (3B & 3B-1 Rem) will serve as a conservation easement & park easement to be developed into
a nature trail/park in the future. The site is within vehicular & some walking accessible distance to a network of
assets; including schools, public library, retail, movie theatre, pharmacies, grocery shopping and banks and is
accessible by public transportation.

During this quarter, the program approved a second amended application to accommodate a change order request submitted in
the prior quarter thereby increasing the CDBG-DR funding to Donoe Redevelopment by an additional $5,000,000,000, resulting
in an overall Grant amount of $34,000,000.00. This change order addressed: (a) project delays which resulted in a contract
time extension of 268 days from March 7, 2021, to November 30, 2021, (b) the presence of asbestos and heavy metals in soil
on-site, (c) design changes and (d) COVID related material delays.  On June 2, 2021,  the Contractor, GEC gave notice of
material delays due to the COVID-19 pandemic, steel lumber and PVC products were in short supply by many manufacturers;
and ongoing environmental remediation, asbestos containing and soil impacted with elevated levels of metals at the Donoe site.
 The program received draw request 10 in the amount of $2,956,432.99 which is currently under review.  A construction
schedule revision is anticipated with a new projected date of completion of September 30, 2022 attributed to abatement delays
and the recommencement of work due to the ongoing environmental testing.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Projected Start Date:

Benefit Type:

Overall

$7,630,000.00

Low/Mod JDC Magens Junction Associates 2, LLC

Total Projected Budget from All Sources $7,630,000.00

$0.00

$0.00

$3,815,000.00

$3,330,787.58

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

$4,303.88

$0.00

$0.00

Jan 1 thru Mar 31, 2022

Activity Type:

$0.00

02/20/2022

$0.00

To Date

03/22/2020

Direct ( HouseHold )

$3,330,787.58

Most Impacted and Distressed Expended

Responsible Organization:

$4,303.88

Construction of new housing Under Way

Activity Description:

This activity will provide a portion of development hard and soft costs attributed to the construction of the buildings
for the Magens Junction Apartments Phase 2 which will include 60 new construction apartments contained in a
nine-story building with ground floor amenity space. The total projected cost is estimated to be $34,525,067.00 and
is a mixture of low-income tax credit, developer equity and cdbg-dr funds. The complex includes a mix of 30 one
bedroom one bath apartments and 30 two-bedroom two bath apartments and will be served by two high efficiency
KONE elevators. The project will be income and rent restricted in compliance with the federal low-income housing
tax credit program, providing homes for 60 Virgin Island families whose household incomes will range from 30% to
60% of the area median income (AMI). The Phase 2 development adjoins Magens Junction Apartments (Phase 1)
which includes 48 apartments financed and developed under the

Project Number:
Housing

Project Title:
Housing

$3,330,787.58$4,303.88JDC Magens Junction Associates 2, LLC

$4,303.88     Program Funds Drawdown $3,330,787.58

$3,330,787.58$4,303.88Total Funds Expended

$3,815,000.00B-17-DM-78-0001 $0.00

$3,815,000.00B-18-DP-78-0001 $0.00

$3,815,000.00B-17-DM-78-0001 $0.00

$3,815,000.00B-18-DP-78-0001 $0.00

$3,815,000.00B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$3,330,787.58B-17-DM-78-0001 $4,303.88

$0.00B-18-DP-78-0001 $0.00

$3,330,787.58B-17-DM-78-0001 $4,303.88

$0.00B-18-DP-78-0001 $0.00

$0.00B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$0.00B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$3,330,787.58B-17-DM-78-0001 $4,303.88

$0.00B-18-DP-78-0001 $0.00

$0.00

Grantee Activity Number: DR1-616-MagensJct2-1
Activity Title: DR1-H-PAHD-JDC-MagensJnct2-LMI
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same LIHTC program.  Phase 1 has a waiting list of over 200 applicants. The project will provide direct benefit to
the tenants who will reside in the units when completed by producing much needed affordable rental housing that
was depleted throughout the territory in the aftermath of Hurricanes Irma and Maria.  Budget includes activity
delivery for the grantee.
The total project cost is $35.5 million, which includes $3.5 million from CDBG-DR, 500K+ from Developer Equity,
$30+ million from LIHTC.

Location Description:

The development site is conveniently located in Estate Joseph & Rosendahl and partially in Estate Lovenlund, on
the north-central side of St. Thomas. It is 10 minutes from downtown Charlotte Amalie, the main town on St.
Thomas and the capitol of the USVI and a short walk to Magens Bay Beach. The property is owned by Jackson
Development Company, LLC and consist of 4.53 acres. The project is an area where 33% to 50% of the
population includes low-moderate income families. The site is surrounded with single and multifamily residential
homes and adjacent to a small hotel. It is zoned B-2 allowing the contemplated development as a use by right.

There was no additional on-site activity to report during this quarter. The environmental team shared the included report. The
Developer submitted draw request 2 for the final payment. This request is being reviewed for approval.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

9/6# ELI Households (0-30% AMI) 0

60/60#Low flow showerheads 0

60/60#Low flow toilets 0

60/60#Units exceeding Energy Star 0

60/60#Units with other green 0

This Report Period Cumulative Actual Total / Expected

Total Total

60/60# of Housing Units 0

60/60# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 50/53 1/0 60/60# of Households 0 0 85.00

0 50/53 1/0 60/60# Renter 0 0 85.00

NoneActivity Supporting Documents:
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Projected Start Date:

Benefit Type:

Overall

$33,930,866.00

Low/Mod V.I. Housing Finance Authority (VIHFA)

Total Projected Budget from All Sources $33,930,866.00

$0.00

$0.00

$25,930,866.00

$16,529,795.19

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

$1,801,654.91

$0.00

$0.00

Jan 1 thru Mar 31, 2022

Activity Type:

$0.00

09/25/2025

$0.00

To Date

09/25/2018

Direct ( HouseHold )

$16,546,558.36

Most Impacted and Distressed Expended

Responsible Organization:

$1,784,891.74

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

The Territory will enter into grant agreements with homeowners that will result in the rehabilitation and reconstruction of storm-
damaged residential owner-occupied structures. The program will cover eligible costs for the rehabilitation or replacement of
damage to real property, replacement of disaster-impacted residential appliances, and environmental health hazard mitigation
costs related to the repair of disaster-impacted property. The Territory will contract with one or more large scale contractors and
assign them to the rehabilitation or the reconstruction of storm damaged properties.

Location Description:

Territory-wide (St. Thomas-St. John and St. Croix districts)

Project Number:
Housing

Project Title:
Housing

$16,529,795.19$1,784,891.74V.I. Housing Finance Authority (VIHFA)

$1,801,654.91     Program Funds Drawdown $16,546,558.36

$16,529,795.19$1,784,891.74Total Funds Expended

$16,965,433.00B-17-DM-78-0001 $0.00

$16,965,433.00B-18-DP-78-0001 $0.00

$16,965,433.00B-17-DM-78-0001 $0.00

$16,965,433.00B-18-DP-78-0001 $0.00

$25,930,866.00B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$16,546,558.36B-17-DM-78-0001 $1,801,654.91

$0.00B-18-DP-78-0001 $0.00

$16,546,558.36B-17-DM-78-0001 $1,801,654.91

$0.00B-18-DP-78-0001 $0.00

$0.00B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$0.00B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$16,529,795.19B-17-DM-78-0001 $1,784,891.74

$0.00B-18-DP-78-0001 $0.00

$0.00

Grantee Activity Number: DR1-H-HRRP-LMI
Activity Title: Homeowner Rehab. & Reconstruction Program
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The Homeowner Rehabilitation and Reconstruction Program has a total of (525) active applicants: St. Croix (337), St. Thomas
(175), and St. John (13). Of the active applicants, (514) are eligible, (420) have no DOB and (69) applicants are urgent need
funded in Round 2 if funding is available. One Hundred Eighty-Six (186) applicants have signed grant agreements. Of the grant
signed: Mini Bid 1 (3 completed, 1 in construction) Mini Bid 2- (12) Applicants (10 in construction, 1 in mobilization; 1 pending
mobilization payment and Pre-Construction Meeting); Mini Bid 3 – Nine (9) applicants (6 in Active Construction, 3 in
mobilization); Mini Bid 4 – (11) completed solicitation; Mini Bid 5 –  (23) in scope review and approval; Envision 200 - (186)
general construction services contract (Persons Services Corp) NTP issued in February and mobilization occured March.  Also,
the HRRP has ten (10) in Construction Closeout or Completed and (23) in active construction.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/289# ELI Households (0-30% AMI) 0

5/429#Light Fixtures (indoors) 0

10/429# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

10/429# of Housing Units 0

10/429# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 3/73 1/67 10/429# of Households 0 0 40.00

0 3/73 1/67 10/429# Owner 0 0 40.00

NoneActivity Supporting Documents:
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Projected Start Date:

Benefit Type:

Overall

$10,000,000.00

Low/Mod V.I. Housing Finance Authority (VIHFA)

Total Projected Budget from All Sources $10,000,000.00

$0.00

$0.00

$5,000,000.00

$2,912,720.84

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

$273,651.58

$0.00

$0.00

Jan 1 thru Mar 31, 2022

Activity Type:

$0.00

09/24/2025

$0.00

To Date

09/25/2018

Direct ( HouseHold )

$2,895,957.67

Most Impacted and Distressed Expended

Responsible Organization:

$290,414.75

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

The program will cover eligible costs for repair or replacement of damage to rental housing; replacement of disaster-impacted
residential appliances; resilience and mitigation; and environmental health hazard mitigation costs related to the repair of
disaster-impacted rental property. For residences identified as substantially damaged, support will be granted for
reconstruction. Other solutions may be considered in program policies, once units are rehabilitated or rebuilt, to continue to
preserve affordable housing in the Territory.

As project awards are signed, each multifamily project will be established as an individual activity. The budget is then removed
from this general category to shift to the specific activity.

Project Number:
Housing

Project Title:
Housing

$2,912,720.84$290,414.75V.I. Housing Finance Authority (VIHFA)

$273,651.58     Program Funds Drawdown $2,895,957.67

$2,912,720.84$290,414.75Total Funds Expended

$5,000,000.00B-17-DM-78-0001 $0.00

$5,000,000.00B-18-DP-78-0001 $0.00

$5,000,000.00B-17-DM-78-0001 $0.00

$5,000,000.00B-18-DP-78-0001 $0.00

$5,000,000.00B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$2,895,957.67B-17-DM-78-0001 $273,651.58

$0.00B-18-DP-78-0001 $0.00

$2,895,957.67B-17-DM-78-0001 $273,651.58

$0.00B-18-DP-78-0001 $0.00

$0.00B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$0.00B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$2,912,720.84B-17-DM-78-0001 $290,414.75

$0.00B-18-DP-78-0001 $0.00

$0.00

Grantee Activity Number: DR1-H-RRRP-LMI
Activity Title: Rental Rehab. & Reconstruction
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Location Description:

¿Territory-wide (St. Thomas-St. John and St. Croix districts)

Active application comprises 38 Round 1 applicants with storm damage and 50 Round 2 applicants with a combination of storm
damage or need of decent safe and sanitary repairs. All apartments assisted by the Program will be affordable units reserved
for eligible tenants. Mini Bid A, two apartments on St. Croix, construction continues with anticipation of re-occupancy in May
2022. Mini Bid B is pending escrow deposits for additional construction costs for two properties on St. Croix. Mini Bid C
negotiations are ongoing with two units on St. Thomas and one on St. Croix.  Applicants are transferred from HRR to RRR due
to ongoing reassessment of the HRR project. Additional mini bids are pending.  Amendment #3 reduces the grant award to
applicants which will subsequently reduce the out-of-pocket cost.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/95# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/210# of Housing Units 0

0/210# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/210# of Households 0 0 0

0 0/0 0/0 0/210# Renter 0 0 0

NoneActivity Supporting Documents:
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Projected Start Date:

Benefit Type:

Overall

$236,475,210.00

Low/Mod V.I. Housing Finance Authority (VIHFA)

Total Projected Budget from All Sources $236,475,210.00

$0.00

$0.00

$118,237,605.00

$998,769.81

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

$998,769.81

$0.00

$0.00

Jan 1 thru Mar 31, 2022

Activity Type:

$0.00

09/25/2025

$0.00

To Date

03/31/2021

Direct ( HouseHold )

$998,769.81

Most Impacted and Distressed Expended

Responsible Organization:

$998,769.81

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

The Territory will enter into grant agreements with homeowners that will result in the rehabilitation and reconstruction of storm-
damaged residential owner-occupied structures. The program will cover eligible costs for the rehabilitation or replacement of
damage to real property, replacement of disaster-impacted residential appliances, and environmental health hazard mitigation
costs related to the repair of disaster-impacted property. The Territory will contract with one or more large scale contractors and
assign them to the rehabilitation or the reconstruction of storm damaged properties.

Location Description:

Territory-wide (St. Thomas-St. John and St. Croix districts)

Project Number:
Housing

Project Title:
Housing

$998,769.81$998,769.81N/A

$998,769.81     Program Funds Drawdown $998,769.81

$998,769.81$998,769.81Total Funds Expended

$118,237,605.00B-17-DM-78-0001 $0.00

$118,237,605.00B-18-DP-78-0001 $0.00

$118,237,605.00B-17-DM-78-0001 $0.00

$118,237,605.00B-18-DP-78-0001 $0.00

$0.00B-17-DM-78-0001 $0.00

$118,237,605.00B-18-DP-78-0001 $0.00

$0.00B-17-DM-78-0001 $0.00

$998,769.81B-18-DP-78-0001 $998,769.81

$0.00B-17-DM-78-0001 $0.00

$998,769.81B-18-DP-78-0001 $998,769.81

$0.00B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$0.00B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$0.00B-17-DM-78-0001 $0.00

$998,769.81B-18-DP-78-0001 $998,769.81

$0.00

Grantee Activity Number: DR2-H-HRRP-LMI
Activity Title: Homeowner Rehab. & Reconstruction Program-LMI
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The Homeowner Rehabilitation and Reconstruction Program has a total of (525) active applicants: St. Croix (337), St. Thomas
(175), and St. John (13). Of the active applicants, (514) are eligible, (420) have no DOB and (69) applicants are urgent need
funded in Round 2 if funding is available. One Hundred Eighty-Six (186) applicants have signed grant agreements. Of the grant
signed: Mini Bid 1 (3 completed, 1 in construction) Mini Bid 2- (12) Applicants (10 in construction, 1 in mobilization; 1 pending
mobilization payment and Pre-Construction Meeting); Mini Bid 3 – Nine (9) applicants (6 in Active Construction, 3 in
mobilization); Mini Bid 4 – (11) completed solicitation; Mini Bid 5 –  (23) in scope review and approval; Envision 200 - (186)
general construction services contract (Persons Services Corp) NTP issued in February and mobilization occured March.  Also,
the HRRP has ten (10) in Construction Closeout or Completed and (23) in active construction.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# ELI Households (0-30% AMI) 0

0/0# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/320# of Housing Units 0

0/0# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/351 0/337 0/688# of Households 0 0 0

0 0/0 0/0 0/0# Owner 0 0 0

NoneActivity Supporting Documents:

Infrastructure / InfrastructureProject # /
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Projected Start Date:

Benefit Type:

Overall

$9,447,750.00

Low/Mod VI Department of Public Works (DPW)

Total Projected Budget from All Sources $9,447,750.00

$0.00

$0.00

$3,149,250.00

$26,712.40

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

$5,687.73

$0.00

$0.00

Jan 1 thru Mar 31, 2022

Activity Type:

$0.00

08/26/2024

$0.00

To Date

08/31/2020

Area ( Survey )

$26,712.40

Most Impacted and Distressed Expended

Responsible Organization:

$5,687.73

Construction/reconstruction of streets Under Way

Activity Description:

Project Number:
Infrastructure

Project Title:
Infrastructure

$26,712.40$5,687.73VI Department of Public Works (DPW)

$5,687.73     Program Funds Drawdown $26,712.40

$26,712.40$5,687.73Total Funds Expended

$3,149,250.00B-17-DM-78-0001 $0.00

$3,149,250.00B-18-DP-78-0001 $0.00

$3,149,250.00B-19-DP-78-0001 $0.00

$3,149,250.00B-17-DM-78-0001 $0.00

$3,149,250.00B-18-DP-78-0001 $0.00

$3,149,250.00B-19-DP-78-0001 $0.00

$3,149,250.00B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$0.00B-19-DP-78-0001 $0.00

$26,712.40B-17-DM-78-0001 $5,687.73

$0.00B-18-DP-78-0001 $0.00

$0.00B-19-DP-78-0001 $0.00

$26,712.40B-17-DM-78-0001 $5,687.73

$0.00B-18-DP-78-0001 $0.00

$0.00B-19-DP-78-0001 $0.00

$0.00B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$0.00B-19-DP-78-0001 $0.00

$0.00B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$0.00B-19-DP-78-0001 $0.00

$26,712.40B-17-DM-78-0001 $5,687.73

$0.00B-18-DP-78-0001 $0.00

$0.00B-19-DP-78-0001 $0.00

$0.00

Grantee Activity Number: DR1-622-DonoeRoad-1
Activity Title: DR1-I-RR-DPW-DonoeBypassRdImprv-LMI
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Donoe Bypass, Highway 39 and 40, is a two-mile (estimated 11,100 linear feet) stretch of road that serves as a
heavily used route through the center of the island of St. Thomas. There is only one primary highway on St.
Thomas, the rest of the road hierarchy is served by connecting roads providing passage over the island's
mountainous terrain.  Donoe Bypass connects residents from the north to southern and eastern parts of St
Thomas. As a continuation of Skyline Drive, it also serves as a primary conduit for East-West travel on the island.
The bypass also provides access for neighborhoods along the corridor, including predominantly low-moderate
income areas, such as Anna's Retreat and the Grandview; a Section 8 complex. Donoe Bypass also supplies
access to key economic hubs and critical facilities.
The pavement structure of Donoe Bypass was directly damaged by the hurricanes, but those damages were not
immediately apparent and did not qualify for direct disaster assistance from the Federal Highway Administration
Emergency Relief (FHWA ER) Program.  Poor drainage and flooding caused water to weaken the pavement
structure and heavy truck usage immediately after the storms and during ongoing recovery efforts are causing
prolonged impacts.   The current state of the road contributes to drainage issues, including debris flows, down the
south facing portion of the slope into the low-income community below.  The expedited deterioration due to debris
pick up and reconstruction of damaged critical facilities along the route (including hospitals and schools) are a
direct result of the storms.
This project will provide drainage along the roadway reducing roadway flooding and erosion along the mainline
and into the neighborhoods downstream that were severely impacted. Once the drainage is controlled and
channeled this will reduce and mitigate against future damage.   The WAPA undergrounding component of the
project will combine their FEMA PA (PA-02-VI-4340-PW-00307) work in Phase 3 to underground electrical utilities
from the intersection of route 39 and route 40 and encompass the Annas Retreat and Tutu neighborhood and
commercial districts which are located in low-mod census tracts (see Attachment 3).   The installation of
underground facilities will allow for back feeding of the overhead facilities with currently operational underground
facilities furthering adding resiliency to the transmission & distribution system.
The Donoe Bypass Improvement Project will be completed in three (3) phases:  Phase 1- Design, Phase 2 -
Acquisition and Phase 3 - Construction.  

Location Description:

The Donoe Bypass Improvements Project will extend from Rt. 38 Weymouth Rhymer northerly along Rt. 39 then
easterly on Rt. 40 to Rt. 42.  The geographical center of the project is:  Latitude: 18’20’34.61’ N, Longitude:
64”54’02.02” W.

This project requires coordination among the utilities, the coordination is key to the success of the project. Given the different
components, the project will not be completed within the required grant period. Subsequently, the project will be transferred to
the mitigation program.

A total of $5,687.73 expended this quarter for activity delivery costs. 

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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NoneActivity Supporting Documents:
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Projected Start Date:

Benefit Type:

Overall

$13,264,500.00

Low/Mod VI Department of Public Works (DPW)

Total Projected Budget from All Sources $13,264,500.00

$0.00

$0.00

$4,421,500.00

$20,061.39

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

$6,433.55

$0.00

$0.00

Jan 1 thru Mar 31, 2022

Activity Type:

$0.00

08/26/2024

$0.00

To Date

04/19/2020

Area ( Survey )

$20,061.39

Most Impacted and Distressed Expended

Responsible Organization:

$6,433.55

Construction/reconstruction of streets Under Way

Activity Description:

Project Number:
Infrastructure

Project Title:
Infrastructure

$20,061.39$6,433.55VI Department of Public Works (DPW)

$6,433.55     Program Funds Drawdown $20,061.39

$20,061.39$6,433.55Total Funds Expended

$4,421,500.00B-17-DM-78-0001 $0.00

$4,421,500.00B-18-DP-78-0001 $0.00

$4,421,500.00B-19-DP-78-0001 $0.00

$4,421,500.00B-17-DM-78-0001 $0.00

$4,421,500.00B-18-DP-78-0001 $0.00

$4,421,500.00B-19-DP-78-0001 $0.00

$4,421,500.00B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$0.00B-19-DP-78-0001 $0.00

$20,061.39B-17-DM-78-0001 $6,433.55

$0.00B-18-DP-78-0001 $0.00

$0.00B-19-DP-78-0001 $0.00

$20,061.39B-17-DM-78-0001 $6,433.55

$0.00B-18-DP-78-0001 $0.00

$0.00B-19-DP-78-0001 $0.00

$0.00B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$0.00B-19-DP-78-0001 $0.00

$0.00B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$0.00B-19-DP-78-0001 $0.00

$20,061.39B-17-DM-78-0001 $6,433.55

$0.00B-18-DP-78-0001 $0.00

$0.00B-19-DP-78-0001 $0.00

$0.00

Grantee Activity Number: DR1-622-Northside-1
Activity Title: DR1-I-RR-DPW-NorthsideHighwayRdImprv-LMI
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Northside Road (“Northside”) serves as the main arterial road to employment and critical services.  It also serves
as the tsunami evacuation route for the island of St. Croix.  Northside is also the main route for residents from
Christiansted and neighborhoods along the corridor to the main healthcare facilities – Harwood Clinic and Plessen
Healthcare.

The project will fund hurricane repairs and improvements to Northside Highway between Centerline Road and
intersection of Northside Road, Contentment Road and King Street (approximately 6.5 miles, or 34,300 linear feet),
as part of a coordinated project to make improvements to the road for resilience, increase the drainage capacity
and to harden the roadway to make it more resilient in the event of future disasters.

Northside was directly damaged by the hurricanes, but those damages were not immediately apparent and did not
qualify for direct disaster assistance from the Federal Highway Administration Emergency Relief (FHWA ER)
Program.  Poor drainage and flooding caused water to weaken the pavement structure and heavy truck usage
immediately after the storms and during ongoing recovery efforts are causing prolonged impacts.  The current
state of the road contributes to drainage issues specifically where Contentment Gut intersects with Orange Grove
Gut and abuts the Salt River.  The expedited deterioration due to debris pick up and reconstruction of damaged
critical facilities along the route (including healthcare facilities, residences and government agencies) are a direct
result of the storms.

This project will provide drainage along the roadway reducing roadway flooding and erosion along the mainline
and into the neighborhoods downstream that were severely impacted. Once the drainage is controlled and
channeled this will reduce and mitigate against future damage.   Electric service was disrupted throughout the area
for several months following the disaster. Project improvements will also include the undergrounding of electrical
distribution along the Northwest Highway and the adjacent communities of Princess, Richmond, Contentment, Mon
Bijou/Glyn and Morning Star (See attachment 6). The design phase of the undergrounding will be funded by FEMA
PW Hardening of other utilities such as water, sewer, and communications may also be included.  The installation
of underground facilities will allow for back feeding of the overhead facilities with currently operational underground
facilities furthering adding resiliency to the transmission & distribution system.
The project is broken down into phases: the first phase funded by CDBG-DR will include design services; and the
second phase will be funded under mitigation where construction will take place.

Location Description:

Estates Richmond, Orange Grove, Golden Rock, La Grande Princesse, St. John, Montpellier, Morning Star,
Concordia, Glunn, Body Slob, VI Corp. Land, and La Reine – St. Croix

This project requires coordination among the utilities, the coordination is key to the success of the project. Given the different
components, the project will not be completed within the required grant period. Subsequently, the project will be transferred to
the mitigation program.

A total of $6,433.55 expended this quarter for activity delivery costs. 

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

NoneActivity Supporting Documents:
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Projected Start Date:

Benefit Type:

Overall

$265,079,244.00

Low/Mod Virgin Islands Water and Power Authority (WAPA)

Total Projected Budget from All Sources $265,079,244.00

$0.00

$0.00

$88,359,748.00

$43,515,736.81

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

$13,277,150.91

$0.00

$0.00

Jan 1 thru Mar 31, 2022

Activity Type:

$0.00

08/03/2022

$0.00

To Date

08/04/2019

Area ( Survey )

$43,515,736.81

Most Impacted and Distressed Expended

Responsible Organization:

$13,277,150.91

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

Project Number:
Infrastructure

Project Title:
Infrastructure

$43,515,736.81$13,277,150.91Virgin Islands Water and Power Authority (WAPA)

$13,277,150.91     Program Funds Drawdown $43,515,736.81

$43,515,736.81$13,277,150.91Total Funds Expended

$88,359,748.00B-17-DM-78-0001 $0.00

$88,359,748.00B-18-DP-78-0001 $0.00

$88,359,748.00B-19-DP-78-0001 $0.00

$88,359,748.00B-17-DM-78-0001 $0.00

$88,359,748.00B-18-DP-78-0001 $0.00

$88,359,748.00B-19-DP-78-0001 $0.00

$88,359,748.00B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$0.00B-19-DP-78-0001 $0.00

$43,515,736.81B-17-DM-78-0001 $13,277,150.91

$0.00B-18-DP-78-0001 $0.00

$0.00B-19-DP-78-0001 $0.00

$43,515,736.81B-17-DM-78-0001 $13,277,150.91

$0.00B-18-DP-78-0001 $0.00

$0.00B-19-DP-78-0001 $0.00

$0.00B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$0.00B-19-DP-78-0001 $0.00

$0.00B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$0.00B-19-DP-78-0001 $0.00

$43,515,736.81B-17-DM-78-0001 $13,277,150.91

$0.00B-18-DP-78-0001 $0.00

$0.00B-19-DP-78-0001 $0.00

$0.00

Grantee Activity Number: DR1-624-HarleyPlant1
Activity Title: DR1-I-EPSEI-WAPA-HarleyPlantUnits-STT-LMI
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The Randolph Harley Power Plant (RHPP) New Generation Project consists of two (2) phases: the first phase is
installing four (4) power generators of up to 10 megawatts (10MW) each; and the second phase is installing a
Battery Energy Storage System (BESS).  The BESS equipment is needed to facilitate the use of new generators
and to provide power storage capacity.  The new generators will have dual fuel capability, which means that they
are able to operate on both Liquefied Propane Gas (LPG) or Liquid Natural Gas (LNG) as the primary fuel source
and #2 Distillate Fuel Oil (diesel) as a secondary fuel source.  The dual fuel capability allows for more flexibility
during emergencies and mitigates any risk if supply of the primary or secondary fuel sources are not available.
The guaranteed minimum net plant heat rate at full load is Btu/kWh (LHV)- 10,000 Btu/kWh. The project will be
constructed within the existing foot print of the power plant.  The power generators with their auxiliary components
will be designed and constructed to all federal and local regulations/codes to insure regulatory compliance at the
projects site(s) in the STT/STJ district. All proposed units will be constructed in enclosures designed to withstand
category five (5) hurricanes (175 MPH winds), earthquake seismic four (4) conditions and flooding.  The
generators shall be installed on platforms at a height of one (1.0) meters (m) above grade on a concrete slab
foundation. These design features help to mitigate future disasters and will not result in the catastrophic damages
incurred to the existing equipment during Hurricane(s) Irma and Maria. 
The project also includes a Battery Energy Storage System (BESS) with all the applicable control systems to be
used for spinning reserve and voltage/frequency regulation for grid stability. Preliminary size and operating hours
of the BESS is 9MW/18MWh finals will be determined upon completion of the sizing study and engineering
analysis.

Location Description:

The Harley Plant for the St. Thomas/St. John District is located at Section 4 of Tract 4, No. 6 Southside Quarter,
Estate Nisky, St. Thomas, VI 00802.
The plant provides power generation to the St. Thomas/St. John District which includes St. Thomas, St. John,
Water and Hassel Islands.  They are interconnected to St. Thomas through an existing network of undersea power
cables.

The four generating units were set in place.  The Virgin Islands Water and Power Authority(VIWAPA) completed piling for the
Vocsidizer and the Selective Catallytic Reduction (SCR) which controls emissions.  The authority is also working on piling in the
stack area and pouring concrete, for the Vocsidizer connections, on units for the exhaust systems.  All tasks under  Owner
Obligations are scheduled to be completed by September of 2022. Tasks include demolition of tank 10 and the Israel
Desalination Equipment (IDE) foundation, and construction of the fire pump house.  In addition, the contract for the construction
of the fire pumps was awarded to Grace Civil on March 22nd. The demolition of tank 10 and the IDE foundation started March
7th and are ongoing.  The System Model Request For Proposal (RFP) has progressed to the evaluation stage. The proposals
for the 3rd Party Management are also being reviewed.  The independent cost estimate is pending. Meetings are being held to
determine the eligibility of VIWAPA internal activity delivery costs.

The following milestones were met under the Wartsila Contract:

-Milestone B10: Batteries Ready to Ship (batteries shipped)
-Milestone B03: Mobilization Orders of Long Lead Equipment 
-Milestone A14: Successful FAT for Station Transformer (Electrical/Controls)
-Milestone A5: Detailed Engineering Package - Drawings 30% complete
-Milestone A12/B07 (Switch Gear): Copy of Factory Acceptance Test Report

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Section 3 Labor Hours 0

0/0# of Total Labor Hours 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

NoneActivity Supporting Documents:
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Projected Start Date:

Benefit Type:

Overall

$42,395,607.15

Low/Mod Virgin Islands Territorial Emergency Management

Total Projected Budget from All Sources $42,395,607.15

$0.00

$0.00

$14,131,869.05

$11,350,839.65

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

$57,030.91

$0.00

$0.00

Jan 1 thru Mar 31, 2022

Activity Type:

$0.00

09/19/2025

$0.00

To Date

09/16/2018

Area ( Census )

$11,350,839.65

Most Impacted and Distressed Expended

Responsible Organization:

$57,030.91

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Project Number:
Infrastructure

Project Title:
Infrastructure

$11,350,839.65$57,030.91N/A

$57,030.91     Program Funds Drawdown $11,350,839.65

$11,350,839.65$57,030.91Total Funds Expended

$14,131,869.05B-17-DM-78-0001 $0.00

$14,131,869.05B-18-DP-78-0001 $0.00

$14,131,869.05B-19-DP-78-0001 $0.00

$14,131,869.05B-17-DM-78-0001 $0.00

$14,131,869.05B-18-DP-78-0001 $0.00

$14,131,869.05B-19-DP-78-0001 $0.00

$14,131,869.05B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$0.00B-19-DP-78-0001 $0.00

$11,350,839.65B-17-DM-78-0001 $57,030.91

$0.00B-18-DP-78-0001 $0.00

$0.00B-19-DP-78-0001 $0.00

$11,350,839.65B-17-DM-78-0001 $57,030.91

$0.00B-18-DP-78-0001 $0.00

$0.00B-19-DP-78-0001 $0.00

$0.00B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$0.00B-19-DP-78-0001 $0.00

$0.00B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$0.00B-19-DP-78-0001 $0.00

$11,350,839.65B-17-DM-78-0001 $57,030.91

$0.00B-18-DP-78-0001 $0.00

$0.00B-19-DP-78-0001 $0.00

$0.00

Grantee Activity Number: DR1-I-LMFDR-LMI
Activity Title: Local Match for Federal Disaster Recovery - LMI
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The program will provide payment of the non-federal share of match for FEMA PA, FHWA, USACE, and other
federal agencies requiring a local match. Eligible applicants for the local match program include, but are not limited
to, the following entities:

    •  Territory and municipal governments;
    •  Territorial agencies and authorities, including housing agencies VIHA and VIHFA for publicly-assisted housing;
    •  Public and parochial schools (K-12);
    •  University of the Virgin Islands;
    •  First responders;
    •  Critical infrastructure facilities as defined by FEMA (e.g., wastewater and potable water facilities); and
    •  Other local program applicants eligible to receive federal recovery funds, including eligible private non-profit
organizations.
The budget includes activity delivery cost and include projects as identified but is not limited to:
FEMA Project Worksheet (PW) No.:   273(V1)
Brief Description:  STEP-MANAGEMENT FEES
PROJECT TOTAL:   $268,473,000.00
Project cost requiring cost share: $133,911,912.00
FEMA Share Amount:   $120,520,720.80
HUD Match Amount:   $13,391,191.20 (Application approved to date)

Location Description:

Territory-wide (St. Thomas-St. John and St. Croix districts)

A total of $57,030.91 expended this quarter for activity delivery costs.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/53# of Non-business 0

2/397# of public facilities 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Projected Start Date:

Benefit Type:

Overall

$672,943,484.85

Low/Mod Virgin Islands Territorial Emergency Management

Total Projected Budget from All Sources $672,943,484.85

$0.00

$0.00

$224,314,494.95

$77,964,745.49

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

$44,015,672.47

$0.00

$0.00

Jan 1 thru Mar 31, 2022

Activity Type:

$0.00

09/22/2025

$0.00

To Date

03/28/2021

Area ( Census )

$77,964,745.49

Most Impacted and Distressed Expended

Responsible Organization:

$44,015,672.47

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Project Number:
Infrastructure

Project Title:
Infrastructure

$77,964,745.49$44,015,672.47N/A

$44,015,672.47     Program Funds Drawdown $77,964,745.49

$77,964,745.49$44,015,672.47Total Funds Expended

$224,314,494.95B-17-DM-78-0001 $0.00

$224,314,494.95B-18-DP-78-0001 $0.00

$224,314,494.95B-19-DP-78-0001 $0.00

$224,314,494.95B-17-DM-78-0001 $0.00

$224,314,494.95B-18-DP-78-0001 $0.00

$224,314,494.95B-19-DP-78-0001 $0.00

$0.00B-17-DM-78-0001 $0.00

$224,314,494.95B-18-DP-78-0001 $0.00

$0.00B-19-DP-78-0001 $0.00

$0.00B-17-DM-78-0001 $0.00

$77,964,745.49B-18-DP-78-0001 $44,015,672.47

$0.00B-19-DP-78-0001 $0.00

$0.00B-17-DM-78-0001 $0.00

$77,964,745.49B-18-DP-78-0001 $44,015,672.47

$0.00B-19-DP-78-0001 $0.00

$0.00B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$0.00B-19-DP-78-0001 $0.00

$0.00B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$0.00B-19-DP-78-0001 $0.00

$10,224,379.49B-17-DM-78-0001 $0.00

$67,740,366.00B-18-DP-78-0001 $44,015,672.47

$0.00B-19-DP-78-0001 $0.00

$0.00

Grantee Activity Number: DR2-I-LMFDR-LMI
Activity Title: Local Match for Federal Disaster Recovery - LMI
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The program will provide payment of the non-federal share of match for FEMA PA, FHWA, USACE, and other
federal agencies requiring a local match. Eligible applicants for the local match program include, but are not limited
to, the following entities:

    •  Territory and municipal governments;
    •  Territorial agencies and authorities, including housing agencies VIHA and VIHFA for publicly-assisted housing;
    •  Public and parochial schools (K-12);
    •  University of the Virgin Islands;
    •  First responders;
    •  Critical infrastructure facilities as defined by FEMA (e.g., wastewater and potable water facilities); and
    •  Other local program applicants eligible to receive federal recovery funds, including eligible private non-profit
organizations.
The budget includes activity delivery cost and include projects as identified but is not limited to:
FEMA Project Worksheet (PW) No.:   100
Brief Description: STEP-CONSTRUCTION
PROJECT TOTAL: $248,887,835.00
Project cost requiring cost share: $197,739,031.00
FEMA Share Amount: $177,965,127.90
HUD Match Amount: $19,773,903.10
FEMA Project Worksheet (PW) No.:   60(V1)
Brief Description: St. John Electric Distribution
PROJECT TOTAL: $55,760,340.00
FEMA Share Amount: $50,184,306.00
HUD Match Amount: $5,576,034.00
FEMA Project Worksheet (PW) No.:   85
Brief Description: Water Island Composite Power Poles
PROJECT TOTAL: $2,657,702.71
FEMA Share Amount: $2,392,832.44
HUD Match Amount: $265,870.27
FEMA Project Worksheet (PW) No.:   307
Brief Description: St. Thomas Electric Distribution
PROJECT TOTAL: $158,996,325.35
FEMA Share Amount: $143,096,692.82
HUD Match Amount: $15,899,632.54
FEMA Project Worksheet (PW) No.:   273(V1)
Brief Description:  STEP-MANAGEMENT FEES
PROJECT TOTAL:   $268,473,000.00
Project cost requiring cost share: $133,911,912.00
FEMA Share Amount:   $120,520,720.80
HUD Match Amount:   $13,391,191.20

Location Description:

Territory-wide (St. Thomas-St. John and St. Croix districts)

PW81 -  JFL - $367,993.28 in match funds were expended in the 1st quarter. The related activities included the purchase and
installation of modulars to further the efforts of establishing temporary facility capacity for the Juan F. Luis Hospital. Additional
buildout activities included the HVAC installation, suspended ceiling erection, flooring installation, and the finishing electrical
work.  Payments to date represents 94.09 percent of the local match cost share.   
PW100 - The Sheltering and Temporary Essential Power (STEP) - FEMA obligated two project worksheets (PWs) to support
costs incurred by STEP: PW 100 is for construction costs.  $8,355,417.83 was expended during the 1st quarter for construction
costs.  Payments to date represent 179 percent of the local match cost share.
PW273 - The Sheltering and Temporary Essential Power (STEP) - $9,317,714.09 was expended during the 1st quarter for
consultation costs.  Payments to date represent 99.83 percent of the local match cost share.
PW121 - VIDE - This Project Worksheet covers temporary, modular facilities built for the Virgin Islands Dept of Education for
the St. Thomas / St. John district. A total of $4,969,236.13 was paid out for the 1st quarter, which was for the purchase and
installation of modular classrooms and sprung units to accommodate temporary facilities for damaged offices, classrooms,
gymnasiums, cafeterias, and auditoriums.  Payments to date represent 93.36 percent of the local match cost share. 
PW85 - WAPA  - $198,388.30 was disbursed on January 24, 2022 to Haugland Energy Group for the installation of composite
poles.  Payments to date represents 74.62 percent of the local match cost share.
PW126 - WAPA - $18,844,951.68 was disbursed on March 2, 2022 to Haugland Energy Group for the installation of poles.
 $1,884,409.58 was disbursed on March 2, 2022 to Haugland Virgin Islands for the installation of poles.  Payments to date
represents 65.21 percent of the local match cost share.

Activity Progress Narrative:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/53# of Non-business 0

1/397# of public facilities 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:

Planning / PlanningProject # /
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Projected Start Date:

Benefit Type:

Overall

$750,000.00

N/A VI Economic Development Authority

Total Projected Budget from All Sources $750,000.00

$0.00

$0.00

$375,000.00

$258,441.51

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

$12,456.30

$0.00

$0.00

Jan 1 thru Mar 31, 2022

Activity Type:

$0.00

10/28/2021

$0.00

To Date

11/11/2019

N/A

$258,441.51

Most Impacted and Distressed Expended

Responsible Organization:

$12,456.30

Planning Under Way

Activity Description:

Vision 2040 is proposed as a long-term strategic economic recovery and development plan intended to foster an
opportunity for the U.S. Virgin Islands to become one of the most prosperous and resilient economies on earth.
Economic growth, job creation, and wealth generation would be the measurable deliverables of Vision 2040; with
implied focus on improved quality of life for the people of the U.S. Virgin Islands. Based on their existing portfolio
and oversight of economic development activities within the Territory, VIEDA would be best positioned to facilitate
long­term economic growth, job creation, and wealth generation Territory-wide.
The development of the plan will primarily be dedicated to assessing, compiling, and analyzing feedback from
Virgin Islands locally and in the diaspora on the economic future of the Territory. With expert consulting and
technological analysis, the data collected would feed the creation of a more

Project Number:
Planning

Project Title:
Planning

$258,441.51$12,456.30VI Economic Development Authority

$12,456.30     Program Funds Drawdown $258,441.51

$258,441.51$12,456.30Total Funds Expended

$375,000.00B-17-DM-78-0001 $0.00

$375,000.00B-18-DP-78-0001 $0.00

$375,000.00B-17-DM-78-0001 $0.00

$375,000.00B-18-DP-78-0001 $0.00

$375,000.00B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$258,441.51B-17-DM-78-0001 $12,456.30

$0.00B-18-DP-78-0001 $0.00

$258,441.51B-17-DM-78-0001 $12,456.30

$0.00B-18-DP-78-0001 $0.00

$0.00B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$0.00B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$258,441.51B-17-DM-78-0001 $12,456.30

$0.00B-18-DP-78-0001 $0.00

$0.00

Grantee Activity Number: DR1-602-2040VPlan
Activity Title: DR1-P-PLAN-EDA-2040VisionPlan
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comprehensive 20-year vision plan. The scope of this portion of the project is limited to the activities required to
gather data, draft, and deliver the Vision 2040 Plan document. The purpose of the 2040 Vision Plan is to create a
long-term vision that will ensure resilience through collaborative efforts and a collective consensus of the economic
direction of the Territory. Initial efforts will include gathering survey data from a large portion of the population living
in the Territory in addition to Virgin Islanders living abroad who relocated due to the storm and to find housing and
jobs in the aftermath. The data gathered will be recorded in a database management program and utilized for
analysis by technical experts and a management team as well as being leveraged for additional outreach.  This
project proposes to engage all major islands (St. Croix, St. Thomas, St. John, Water Island), the businesses and
economic development organizations within, and the large areas of the diaspora, including but not limited to
Atlanta, GA and Washington D.C. area. In addition, nongovernmental community organizations, the University of
the Virgin Islands, the private business sector, along with local and federal government agencies may be engaged
in this project.  CDBG-DR funding will be used towards the development of the plan and not to pay any employee
salaries. CDBG-DR will also award Three Hundred and Nineteen Thousand Dollars ($319,000), to be deducted
from the allocated project budget of One Million and Eighty-One Thousand Nine-Hundred and Seventy-Four
dollars and Sixty-Four Cents ($1,081,974.64), as a grant match for the U.S. Economic Development Administration
(USEDA) grant. The USEDA grant funds will be utilized for the plan activities for the first year.

Location Description:

Territory-wide (St. Thomas-St. John and St. Croix districts)

In February 2022, the Economic Development Authority (EDA) submitted the board's approval of the following policies: (1)
Fraud, Waste, and Abuse, (2) Conflict of Interest, (3) Record, Retention, Destruction, and Procurement.  The submission of
these policies was in response to findings and concerns reported during EDA's March 22-26, 2021  Compliance and Monitoring
Review.  On March 29, 2022, VIHFA transmitted a letter to EDA  listing all VIHFA-CDBG-DR findings and concerns have been
addressed and are now deemed closed.  The Vision 2040 Plan has been finalized and the public can view the plan at
https://www.usvi2040.com.  The disbursement of CDBG-DR funding has been completed.  The project has begun CDBG-DR
close-out process.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Plans or Planning Products 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:

38

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Projected Start Date:

Benefit Type:

Overall

$19,250,000.00

N/A V.I. Housing Finance Authority (VIHFA)

Total Projected Budget from All Sources $19,250,000.00

$0.00

$0.00

$9,625,000.00

$4,313,917.05

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

$212,778.44

$0.00

$0.00

Jan 1 thru Mar 31, 2022

Activity Type:

$0.00

09/25/2025

$0.00

To Date

09/24/2018

Area ( Census )

$4,313,917.05

Most Impacted and Distressed Expended

Responsible Organization:

$212,778.44

Planning Under Way

Activity Description:

Funds used for planning.  

Location Description:

Territory-wide (St. Thomas-St. John and St. Croix districts)

Activity Progress Narrative:

Project Number:
Planning

Project Title:
Planning

$4,313,917.05$212,778.44V.I. Housing Finance Authority (VIHFA)

$212,778.44     Program Funds Drawdown $4,313,917.05

$4,313,917.05$212,778.44Total Funds Expended

$9,625,000.00B-17-DM-78-0001 $0.00

$9,625,000.00B-18-DP-78-0001 $0.00

$9,625,000.00B-17-DM-78-0001 $0.00

$9,625,000.00B-18-DP-78-0001 $0.00

$9,625,000.00B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$4,313,917.05B-17-DM-78-0001 $212,778.44

$0.00B-18-DP-78-0001 $0.00

$4,313,917.05B-17-DM-78-0001 $212,778.44

$0.00B-18-DP-78-0001 $0.00

$0.00B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$0.00B-17-DM-78-0001 $0.00

$0.00B-18-DP-78-0001 $0.00

$4,313,917.05B-17-DM-78-0001 $212,778.44

$0.00B-18-DP-78-0001 $0.00

$0.00

Grantee Activity Number: DR1-Planning
Activity Title: Planning
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Substantial Amendment:  The first draft is completed and is pending submission to HUD for review and approval.   A public
hearing is scheduled for May 2022.
There was no community engagement meeting/event this quarter.   However,  community engagement meetings/events are
expected for the next quarter.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

18/40# of community engagement 0

2/5# of Plans or Planning Products 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:

Monitoring, Audit, and Technical Assistance
Event Type This Report Period To Date

Monitoring, Audits, and Technical Assistance 0 2

Monitoring Visits 0 0

Audit Visits 0 0

Technical Assistance Visits 0 2

Monitoring/Technical Assistance Visits 0 0

Report/Letter Issued 0 0
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